
ID Task Name Contr. Dur Start Finish

1 393 d? 12/8/03 6/9/05
2 Cooling Tower Conco 47 d 1/26/05 4/1/05
3 Fab/Pipe Equipment CMI 9.4 wks 1/26/05 4/1/05

4 Stairs Conco 5 d 3/14/05 3/18/05

5 N-wall 8 d 3/14/05 3/23/05
6 form - embeds Conco 3 d 3/14/05 3/16/05

7 place concrete Conco 1 d 3/23/05 3/23/05

8 Utility Bldg. 64 d 1/10/05 4/8/05
9 UB 2nd level MEP Rough ins All subs 64 d 1/10/05 4/8/05

10 MEP rough ins 1st floor All subs 57 d 1/19/05 4/8/05

11 Frame Walls level 2 JJ Acoustics 4 d 3/3/05 3/8/05

12 sheetrock 1 side JJ Acoustics 4 d 3/15/05 3/18/05

13 Dr. Frames install W & W 3 d 3/24/05 3/28/05

14 Main Bldg. 350 d? 12/8/03 4/11/05
15 5,C,E line walls 1 d? 12/8/03 12/8/03

16 set forms Conco 33 d 2/23/05 4/8/05

17 rebar Alamillo 16.5 d 3/15/05 4/11/05

18 2 / 4 place conrete Conco 1 d? 3/22/05 3/22/05

19 3/4 Place concete  Conco 1 d 3/31/05 3/31/05

20 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

21 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

22 Shoring Conco 6 d? 3/11/05 3/18/05

23 MEP inserts Conco 2 d 3/21/05 3/22/05

24 Install H line beam Cal Erector 1 d 3/24/05 3/24/05

25 Rebar Alamillo 2 d 3/24/05 3/25/05

26 Place Concrete Conco 1 d 3/28/05 3/28/05

27

28 SOG ~760' 1 d? 12/8/03 12/8/03

29 U-grnd utilities All subs 31 d 1/24/05 3/8/05

30 Rock & 2" mud slab Conco 3 d 3/15/05 3/17/05

31 Clean Elev pit #2 2 d 3/15/05 3/16/05

32 Elevator Pit #2  form Conco 8 d 3/15/05 3/24/05

33 Electrical @ Pit 2 Sasco 2 d 3/21/05 3/22/05
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34 Waterproofing Blues 11 d 3/16/05 3/30/05

35 Formwork Conco 9 d 3/18/05 3/30/05

36 Rebar Alamillo 5 d 3/24/05 3/30/05

37 Place Concrete Conco 1 d 3/31/05 3/31/05

38 Misc Iron Romak 15 d 3/24/05 4/13/05
39 Stair #1 Install Romak 15 d 3/24/05 4/13/05

40 Interior Shear walls 9 d 3/7/05 3/17/05
41 UB-4 and 1 Line 5 d 3/7/05 3/11/05

42 Place shotcrete 1 d 3/17/05 3/17/05

43 Fireproofing  L-C line 24 d 3/3/05 4/5/05
44 Level 5 Anning - J 7 d 3/3/05 3/11/05

45 Level 6 Anning - J 5 d 3/14/05 3/18/05

46 Roof Level Anning - J 6 d 3/21/05 3/28/05

47 Level 1 Anning - J 3 d 4/1/05 4/5/05

48

49 Exterior Skin Install 393 d? 12/8/03 6/9/05
50 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

51 Exterior Clips Raymond 11 d 2/10/05 2/25/05

52 Sill Flashing VSM 5 d 3/14/05 3/18/05

53 East Elevation studs/sheathing Raymond 13 d 2/28/05 3/16/05

54 Install Glass Frames/glazing Royal Glass 5 d 3/16/05 3/22/05

55 Install Metal Panels Pacific Erectors 10 d 3/21/05 4/1/05

56 North Elevation studs/Sheathing Raymond 17 d 3/22/05 4/13/05

57 Install Glass Frames/glazing Royal Glass 7 d 4/5/05 4/13/05

58 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

59 West Elevation 1 d? 12/8/03 12/8/03

60 Install Curtain wall Royal Glass 25 d? 3/21/05 4/22/05

61 Interior Improvements 11 d 3/10/05 3/24/05
62 HVAC shafts levels 2,3,4 CMI 7 d 3/10/05 3/18/05

63 HVAC shafts 5,6 roof CMI 4 d 3/21/05 3/24/05
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67 Level 2 45 d 2/11/05 4/15/05
68 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

69 Wall/beam wraps @ utility Rack JJ Acoustics 15 d 2/25/05 3/17/05

70 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

71 taping @ beam wraps JJ Acoustics 4 d 3/18/05 3/23/05

72 Painting @ beam wraps A&B Paint 2 d 3/24/05 3/25/05

73 Install Utility Rack and piping Sasco 15 d 3/28/05 4/15/05

74 Overhead MEP 21 d 3/7/05 4/4/05
75 Piping CMI 4 d 3/7/05 3/10/05

76 Ductwork CMI 7 d 3/21/05 3/29/05

77 Electrical Sasco 10 d 3/21/05 4/1/05

78 Plumbing KDS 10 d 3/22/05 4/4/05

79 Cleanroom 33 d 2/28/05 4/13/05
80 Intumescent 2nd  clean room A&B Paint 13 d 2/28/05 3/16/05

81 Fire Sprinklers GMR 4 d 3/17/05 3/22/05

82 Coated duct work CMI 5 d 3/28/05 4/1/05

83 Install TS framing 3-4 line Romak 2 wks 3/31/05 4/13/05

84 Install TS framing 4-5 line Romak 5 d 4/7/05 4/13/05

85 Level 3 33 d 2/24/05 4/11/05
86 Sprinkler Mains & branch piping GMR 10 d 2/24/05 3/9/05

87

88 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

89 Install Structural steel Cal Erector 1 d 4/4/05 4/4/05

90 Install Deck and Studs Pacific Erectors 2 d 4/4/05 4/5/05

91 MEP Inserts All subs 2 d 4/6/05 4/7/05

92 Place Rebar Alamillo 1 d 4/8/05 4/8/05

93 Place Concrete Conco 1 d 4/11/05 4/11/05

94 Overhead MEP 21 d 3/11/05 4/8/05
95 Piping CMI 4 d 3/11/05 3/16/05

96 Electrical Sasco 7 d 3/21/05 3/29/05

97 Plumbing KDS 13 d 3/23/05 4/8/05

98 Ductwork CMI 7 d 3/23/05 3/31/05
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100 Level 4 27 d? 3/7/05 4/12/05
101 Sprinkler Mains & branch piping GMR 9 d 3/7/05 3/17/05

102 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 3/11/05 3/21/05

103 Shaft Framing JJ Acoustics 6 d 3/16/05 3/23/05

104 taping @ beam wraps JJ Acoustics 4 d 3/22/05 3/25/05

105 Painting @ beam wraps A&B Paint 3 d 3/28/05 3/30/05

106 Install Utility Rack and piping Sasco 9 d? 3/31/05 4/12/05

107 Overhead MEP 19 d 3/17/05 4/12/05
112 Level 5 30 d? 3/18/05 4/28/05
113 Sprinkler Mains & branch piping GMR 10 d 3/18/05 3/31/05

114 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

115 taping @ beam wraps JJ Acoustics 5 d 4/6/05 4/12/05

116 Painting @ beam wraps A&B Paint 3 d 4/13/05 4/15/05

117 Install Utility Rack and piping Sasco 9 d? 4/18/05 4/28/05

118 Level 6 42 d? 3/14/05 5/10/05
119 Install RWL KDS 15 d 3/14/05 4/1/05

120 Sprinkler Mains & branch piping GMR 10 d 3/29/05 4/11/05

121 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 4/6/05 4/19/05

122 taping @ beam wraps JJ Acoustics 5 d 4/18/05 4/22/05

123 Painting @ beam wraps A&B Paint 3 d 4/25/05 4/27/05

124 Install Utility Rack and piping Sasco 9 d? 4/28/05 5/10/05

125

126 Roof Level 21 d 3/1/05 3/29/05
127 Place Concrete East Conco 1 d 3/17/05 3/17/05

128 Place Concrete  West Conco 2 d 3/1/05 3/23/05

129 Penthouse #2 framing JJ Acoustics 5 d 3/18/05 3/24/05

130 Penthouse #1 Framing JJ Acoustics 5 d 3/23/05 3/29/05

131 Elevator #2 36 d 3/11/05 4/29/05
132 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

133 Power to Elevator Sasco 4 d 3/25/05 3/30/05

134 Install Guide Rails Otis 20 d 4/4/05 4/29/05

135 Install Fronts Otis 4 d 4/19/05 4/22/05
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